

## BIOEUPARKS project meeting

Sila National Park 30<sup>th</sup> and 31<sup>st</sup> March 2015  
Lorica San Giovanni in Fiore (CS) - Via Nazionale, 87055

Agenda 30 <sup>th</sup> March 2015 - Morning Session	
9h30 – 10h00	Registration and welcome to the Sila National Park
10h00 - 13h00	Working session WP3 - Development of solid biomass supply chain
10h00 - 11h15	<p><u>State of the art and next steps</u>  <i>Contents:</i> Objectives, tools and target will be examined, highlighting what has been achieved to date, what remains to be done and how. In particular, criticalities and the feedback from the Commission will be analyzed.  <b>Coordinated by Senta Schmatzberger and Diego Mattioli</b></p>
11h15 – 11h30	Questions and answers
11h30 - 12h45	<p><u>Parks executive planning</u>  <i>Contents:</i> Each park will illustrate the results of the first supply chain implementation season highlighting strengths and weaknesses and make a detailed executive planning of the next second season with the foreseen action, scheduling and expected results.            Timing: 10/15 minutes each park  <b>Coordinated by Senta Schmatzberger and Diego Mattioli</b></p>
12h45 – 13h00	Questions and answers
13h00 –14h30	Lunch break
Agenda 30 <sup>th</sup> March 2015 - Afternoon Session	
14h30-18h30	Working session WP5 and WP2
14h30- 16h00	<p>Working session</p> <ul style="list-style-type: none"> <li>- Identification of criticalities</li> <li>- Executive planning of WP5 and WP2</li> <li>- Description of the foreseen activities and deliverables</li> </ul> <p><b>Coordinated by Federico Minozzi – EUROPARC/ Federica Barbera – Legambiente</b></p>
16h00 - 16h15	<b>SKYPE CALL with Mrs SILVIA VIVARELLI</b> , Project Officer, Intelligent Energy Europe and Horizon 2020 Energy Efficiency
16h15 – 16h30	Coffee Break
16h30 – 16h45	Questions and answers
From 16h45	15 minutes for each partner will be dedicated to face-to-face meetings with the aim of examine in depth communication issues
20h30	Common Dinner

<b>Agenda 31<sup>st</sup> March 2015 - Morning Session</b>	
<b>9h00-10h00</b>	<b>Working session – WP4 Capacity building, capitalization of results and mainstreaming</b>
9h00-10h00	Working session - Executive planning of WP4 - Description of the foreseen deliverables <b>Coordinated by Nike Krajnc – SFI</b>
<b>10h00- 10h20</b>	<b>Coffee break</b>
<b>10h20 – 12h00</b>	<b>Project Management</b>
<b>10h20 – 11h00</b>	<i>Technical Management</i> - Review of the Interim report technical criticalities - Overall scheduling of next activities from month 24 <sup>th</sup> to 36 <sup>th</sup> - Overview on deliverables to be produced from month 24 <sup>th</sup> to 36 <sup>th</sup> <b>Coordinated by Diego Mattioli</b>
<b>11h00 – 11h10</b>	Questions and answers
<b>11h10 – 11h30</b>	Financial Management - Review of the Interim report financial criticalities - Illustration of budget sharing limit and procedure <b>Coordinated by Diego Mattioli</b>
<b>11h30 – 11h40</b>	Questions and answers
<b>11h40 – 12h00</b>	<b>Conclusions by Diego Mattioli - BIOEUPARKS Coordinator</b>
<b>12h00</b>	<b>End of the Meeting</b>